Trail Holly Treatment Schedule

P|Oneer Park, % Comprehensive |:| 2009
Mercer |S|and Future Comprehensive - 2010

Holly Treatment
Workplan

15 acres

16 acres



Trail Tree Planting Schedule

Ploneer Park, 7///7| Comprehensive I:l 2009 - 2016
Mercer Island Future Comprehensive - 2010

Tree Planting
Workplan

2.5 acres

1 4.2 acres 4.3 acres

8.8 acres
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Pioneer Park,
Mercer Island

lvy Ring Creation
Workplan
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Trail Ivy Ring Creation

7777/, Comprehensive B 2013

Future Comprehensive - 2014
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